

The Up Foundry 5010 Rolling Meadows Drive, Durham NC 27703 9194108540

To:

Blest Studios Durham, NC No.: 201000
Date: 04/13/2016
Status: Overdue

Due:

Apr 30th

Item	HRS/QTY	Rate	Subtotal
Replace Legacy square (top left of thumbnail grid) with image of text (LegacyText.png)	0.05	0.00	-
Footer: Social Media Icons Not Showing on major pages (About, Info, Philosophy, Contact)	0	0.00	-
Convert all grey text (menu text) and logo icons to black. All logos attached in folder.	1.42	0.00	-
thumbnails collapse so that they're all side by side and when you hove over, it will drop down the bio text underneath with the link to their portfolio. (See "AboutMock3.0.jpg) Taylor's Notes On completion: - Did not do hover over and show/hide text from person - no black transparency on image - no hover over text/name (eg. BRETT) over image. **The above would require more detail in CSS and JS hover overs that is not estimated.	0.48	0.00	-
Adding Images (See Philosophymock.jpg in files) to section to show Legacy Project.	0.4	0.00	-
Clean up glitching of homepage slider.	4.09	0.00	-
fix the spacing issues on the "Our Latest Adventures" image (Container is a different size and spacing)	0	0.00	-
Let's reduce the size of the top logo	0	0.00	-
Replace the Squirrel border with the Legacy Seedling border (LegacySeedling.png)	0	0.00	-
Train Cole on removing breaks from Info Page (See Task Notes)	0	0.00	-
Other Speed enhahancements	0	0.00	-
AGREED ESTIMATE AMOUNT	3.7	75.00	\$277.50

	Invoice Summary	
Subtotal		\$277.50
Total		\$277.50

All totals are final and non-negotiable. Payments must be made by the specified due date with no exceptions. Mailed checks must be postmarked by the due date above.